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April 2, 2024 

NOTICE TO UTILITIES 

SUBJECT: Proposed Street Construction thru 2028 

Attached you will find a list of streets in the Town of Hingham that are scheduled for resurfacing 
through the 2028 construction season. This list will be adjusted based on budget and efficiency, 
and should be used as a planning tool. 
 
As you know, that in accordance with the General By-Laws of the Town of Hingham, the 
regulations of the Public Works Superintendent entitled, “Street Excavations,” on Page 7, 1st 
paragraph states “Street surface openings henceforth will be restricted for a period of AT 
LEAST five (5) years after a new permanent surface is laid, except in cases of extreme 
emergency.” Since modern bituminous concrete surface materials remain in excellent condition 
for many years beyond the aforesaid period and since such openings are the greatest single 
contributor to pavement deterioration, utility companies and contractors will be strictly limited 
in their ability to excavate within the Town’s Right-of-Way. 
 
To improve compliance with the by-laws, you are encouraged to thoroughly investigate the 
condition of your specific utilities in these roads. If for any reason you are planning to upgrade, 
repair or add new utility services in these roads, please coordinate your work with the Town of 
Hingham Engineering Division to ensure that you can complete your work prior to 
reconstruction of our roads. 
 
If you should have any questions or concerns regarding this schedule, please feel free to call 
or email me at your convenience. 
 
Respectfully, 

 
 
J R Frey, P.E. 
Town Engineer 
 

Town of Hingham:   BOS Office, Health Dept., Police Dept., Engineering Dept., Building Dept., Planning Dept., 
Zoning Dept., DPW, Sewer Dept., Fire Dept., School Dept., IT Dept. 

Weir River Water : R. Tierney 
Comcast: K. Buckley 

HMLP: T. Morahan, M. Fahey, S. Girardi  
National Grid: E. Andrew, R. Kennedy, L. Halligan, D. McCaffery, V. Monplaisir, R. Logue, P. Jordan 

Verizon: P. Kane; P. Desroses 
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5-Year Construction Schedule – 2024-2028 
 

List of streets in the Town of Hingham 

Scheduled for Construction 
    

2 0 2 4 

Planters Field Lane Wompatuck Road (Kimball Beach Rd. – Planters Field Ln.) 

 

2 0 2 5 

Polk Road Scotland Street (Main St. – Palmers Ln.) Palmers Lane 

Fairfield Road Crow Point Lane Fulling Mill Lane 

Highfield Road Southgate Lane Westmoreland Road 

 

 2 0 2 6 

Garrison Road Burr Road Burr Street 

Golf View Drive Sayles Road Otis Street (3A – Downer Ave.) 

Downer Avenue (72 Downer Ave. – Otis St.) Summer Street (Martins Ln. – Manor Dr.) 

 

 2 0 2 7 

French Street Old Ward Street High Street (Weymouth Line – 295 High St.) 

Hobart Street (Main St. – New Bridge St./Cross St.)  

 

 2 0 2 8 

Ward Street Cushing Street (Ward St. to Main St.) Pioneer Road (Cushing St. – Patriots Way) 

Cushing Street (Derby St. to Whiting St.) King Philip Path Queen Anne Lane 

Knoll Road Country Drive Country Lane 

 

  

 

 

 


