Remedial Investigation / Feasibility Study
Quality Assurance Project Plan
Hingham Naval Ammunition Depot

Hingham, MA
(FUDS # DO1MAO0022)

Field Work Schedule
Legend

FUDS Property Boundary

| Weymouth Back River MRS

|:| Burial Area MRS

Safety Zone for Intentional Detonations
Using Engineering Controls (Sandbag
Mitigation) - MSD = 220 feet

Safety Zone for Unintentional
Detonations during Intrusive
Investigations - HFD = 377 feet

Notes:
HFD = Hazardous Fragment Distance
MSD = Minimum Separation Distance

Activities in red require the establishment and
maintenance of safety zones. During these
activities the public will not be allowed inside
the active safety zone.
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MRS 04 - North Pier

« Site Preparation and Data Collection: 17-25 April 2018
» Underwater Intrusive Investigations: 22-29 May 2018
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, i N MRS 06 - South Pier
N « Site Preparation and Data Collection: 19-27 April 2018
< N N » Underwater Intrusive Investigations: 30 May 2018 to 12 June 2018
\ NN * Pre-Planned Sediment Sampling: 6-11 July 2018
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MRS 07 - Furnace Area \ ~ =
« Site Preparation and Data Collection: 19 April 2018 to 4 May 2018 \ g
* Intrusive Investigation: 7-11 May 2018 / \\\ MRS 09 - Burial Area
* Pre-Planned Soil Sampling: 22-30 May 2018 g - Site Preparation and Data Collection: 17-24 April 2018
» Groundwater Well Installation and Sampling: 17-21 May 2018 N * Intrusive Investigations: 9-15 May 2018
* Pre-Planned Sediment Sampling: 12-17 July 2018 N « Pre-Planned Soil Sampling: 15-21 May 2018
Il g * Pre-Planned Sediment Sampling: 18-19 July 2018
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MRS 08 - Weymouth Back River g 4
« Site Preparation and Data Collection (WATER): i
20 April 2018 to 3 May 2018 (WATER) |
« Site Preparation and Data Collection (LAND): —
30 April 2018 to 9 May 2018 (LAND) WEYMOUTH | é ________ i
* Intrusive Investigations (LAND): BACK !
7-21 May 2018 RIVER i
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/' « Site Preparation and Data Collection: 23-30 April 2018
/’ * Intrusive Investigations: 7-18 May 2018
// * Pre-Planned Soil Sampling: 31 May 2018
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