COMMONWEALTH OF MASSACHUSETTS

Plymouth, ss.

To the Constable of the Town of Hingham in the County of Plymouth,

Greetings:

In the name of the Commonwealth of Massachusetts you are hereby directed to notify and warn the inhabitants of the Town of Hingham qualified to vote in Town affairs, to meet in the HIGH SCHOOL, 17 Union Street, in said Hingham, MONDAY, the ELEVENTH day of December, 2006 at SEVEN o'clock in the evening, then and there to act on the following Articles:

ARTICLE 1. Will the Town raise and appropriate, borrow or transfer from available funds a sum of money to be expended under the direction of the Central Fire Station Building Committee for professional fees, construction of buildings, additions and/or renovations and purchasing of equipment and furnishings for the Central Fire Station including other costs incidental and related to carry out this project and its finances, or act on anything relating thereto?

COMMENT: Since 2002 the Town has voted 4 times to allocate funds for the additions and renovations to the Central Fire Station, culminating in the vote at 2005 Annual Town Meeting to bring the total allocation to \$4,884,750 for the project. Following the 2005 Annual Town Meeting the Central Fire Station Building Committee proceeded to complete design and permitting drawings, to secure all the required public approvals, to prepare full working drawings and to secure competitive bids for the construction of the project. Final bids for the construction work were submitted on November 15, 2006, and the cost of construction has increased since the conceptual estimates were prepared prior to 2005 Town Meeting. While the 2005 Town Meeting cost estimate had cost escalation factors built into it, both the amount of time it has taken to get to the necessary permits and final bids (almost two years), and the degree of construction industry inflation that has occurred in this period, have significantly exceeded original expectations thereby adding cost to the project. Fortunately the Town has seen its available reserves grow more than anticipated due to revenue increases from such developments as Derby Street Shoppes and Therefore, the increased cost of the project can be accommodated by using Linden Ponds. available funds without increasing taxes and without taking on additional debt.

The original rationale for the Central Fire Station project remains valid, and the Advisory Committee believes that any more delay in completing this project will only increase costs further and jeopardize the completion of a project that is long overdue.

RECOMMENDED: That the Town transfer the sum of \$1,539,082 from available reserves, to be expended under the direction of the Central Fire Station Building Committee for professional fees, construction of buildings, additions and/or renovations, and purchasing of equipment and furnishings, for the Central Fire Station, including other costs incidental and related thereto, to carry out this project and its finances.

ARTICLE 2. Will the Town raise and appropriate, borrow or transfer from available funds a sum of money to be expended under the direction of the Board of Selectmen for the removal and/ or clean up of hazardous material and debris at Bare Cove Park together with other costs incidental and related to carry out this project, or act on anything relating thereto?

COMMENT: The 2006 Annual Town Meeting voted to fund certain improvements to Bare Cove Park using CPA monies. Among the improvements to be made are the demolition and removal of concrete slabs and foundations from partially demolished buildings in the park. During the Town's initial investigation and preparation for the work, asbestos materials were discovered at eight building locations. Due to the quantity of asbestos, the Town was required to notify the Department of Environmental Protection (DEP). DEP has required an immediate response action. In consultation with a retained licensed site professional, the Selectmen have determined a response including removal of debris from the sites. While more expensive remediation may prove necessary, the Selectmen request authorization to spend \$378,000 for immediate removal of asbestos-contaminated debris in order to satisfy DEP's current requirements.

RECOMMENDED: That the Town transfer \$378,000 from available funds to be expended under the direction of the Board of Selectmen for the removal and/or clean up of hazardous material and debris at Bare Cove Park together with other costs incidental and related to carry out this project.

Philip J. Edmundson Melissa A. Tully John A. Riley

A True Copy Attest:

Kathleen A. Peloquin Constable of Hingham

By virtue of the within warrant I hereby certify that I have noticed and warned the inhabitants of the Town of Hingham, qualified to vote in Town affairs to meet at the time and place indicated in the above warrant, by causing an attested copy thereof to be published in The Hingham Journal, fourteen days at least before the day appointed for said meeting. It was presented to and posted by the Town Clerk in the Town Hall on this date.

Kathleen A. Peloquin Constable of Hingham November 21, 2006

210 Central Street Hingham, MA 02043 Prsrt Std US Postage PAID Hingham, MA Permit No. 30

RESIDENTIAL CUSTOMER

Hingham, MA 02043