


Remedial Investigation / Feasibility Study
 Hingham Naval Ammunition Depot
 Hingham, MA
 (FUDS # D01MA0022)



Field Work Schedule

Legend

- FUDS Property Boundary
- North Pier MRS
- Dump Area MRS
- South Pier MRS
- Furnace Area MRS
- Weymouth Back River MRS
- Burial Area MRS
- Background Areas



Schedule

- North Pier MRS
- Dump Area MRS
- South Pier MRS
- Furnace Area MRS
- Weymouth Back River MRS
- Burial Area MRS
- Background Sampling

2018															
May					June				July			August			
1st-5th	6th-12th	13th-19th	20th-26th	27th-2nd	3rd-9th	10th-16th	17th-23rd	24th-30th	1st-7th	8th-14th	15th-21st	22nd-28th	29th-4th	5th-11th	12th-18th
		Data Collection - Complete												Sampling	
			Intrusive (LAND) - Complete									Sampling			
		Data Collection - Complete											Sampling		
	Intrusive (LAND) - Complete		Intrusive (LAND) - Complete								Sampling				
		Data Collection - Complete				Intrusive (LAND) - Complete									
		Intrusive (LAND) - Complete			Intrusive (LAND) - Complete				Sampling						
													Sampling		Sampling