Remedial Investigation / Feasibility Study
Hingham Naval Ammunition Depot
Hingham, MA
(FUDS # DO1MAO0022)
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Note:
Activities in red require the establishment and

maintenance of safety zones. During these
activities the public will not be allowed inside

the active safety zone.

Schedule
@ North Pier MRS
O Dump Area MRS

O South Pier MRS
Q Furnace Area MRS

@ Weymouth Back River MRS
Q Burial Area MRS
Q Background Sampling

MRS 07 - Furnace Area

* Intrusive Investigations (LAND): Complete
 Planned Sampling: 9 July 2018 to 18 July 2018

MRS 08 - Weymouth Back River
* Intrusive Investigations (LAND): Complete

Background Areas
« Background soil and intertidal sediment sampling:

19 July 2018 to 26 July 2018
« Background subtidal sediment sampling:
13 August 2018 to 17 August 2018
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MRS 04 - North Pier
* Planned Sampling: 6 August 2018 to 10 August 2018

MRS 06 - South Pier
* Planned Sampling: 30 July to 3 August 2018

MRS 09 - Burial Area

* Intrusive Investigations: Complete

* Planned Sampling: 25 June 2018 to 6 July 2018

MRS 05 - Dump Area
* Intrusive Investigations (LAND): Complete
* Planned Sampling: 30 July 2018 to 31 July 2018

Data Source: ESRI, ArcGIS Online,
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Coordinate System: UTM, Zone 19N
Datum: WGS84
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